From: Eortenberry, Chase

To: Saric, James; Wood. Nicole

Cc: BUCHOLTZP@michigan.gov; wagonerrl@michigan.gov; Davis, Michael (GP Law); Lathrop, Alison J. (GP LAW);
Massenqill, Dave G.; Garret Bondy; Michael J. Erickson (michael.erickson@arcadis-us.com); Griffith. Garry T.

Subject: Area 1 FS Extension Request

Date: Wednesday, March 20, 2013 11:29:27 AM

Attachments: Kalamazoo River Area 1 FS extension request March 18 2013.pdf

Jim,

Attached is Georgia-Pacific’s formal request for an extension of the due date to submit the

revised FS report. Garry is on vacation until the March 261 but I will be available to answer
any question you may have regarding this submittal in the interim.

Regards,

L. Chase Fortenberry, P.G.

Manager - Environmental Engineering
Georgia-Pacific LLC

133 Peachtree St., NE

Atlanta, GA 30303

Office #: (404) 652-6166

Mobile #: (404) 539-3509
Icforten@gapac.com
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Georgia-Pacific LLC
Environmental Remediation
951 County Street
Milan, Michigan 48160
Telephone (734) 735-0780
Fax (404) 654-4701
e-mail gtgriffi@gapac.com

March 19, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

Office of Regional Counsel

77 West Jackson Boulevard (C-14J)
Chicago, lllinois 60604-3507

Subject: Area 1 Draft Feasibility Study Report
Dear Jim,

Georgia-Pacific LLC has carefully reviewed both the USEPA letter dated February 5,
2013 which disapproved and commented on the Area 1 draft FS report as well as the
comments of the state of Michigan dated February 15, 2013. Due to the number and
significance of the comments as well as the fact that Georgia-Pacific is in the process of
retaining a new primary environmental consultant for the project, pursuant to Paragraphs
27, 31, 39, 40, 41 and 103 of AOC V-W-07-C-864, Georgia-Pacific requests a 130 day
extension of the current March 22, 2013 date for submittal of the revised FS report.
Georgia-Pacific supports its requested time extension in the following paragraphs.

Over the last four weeks Georgia-Pacific has conducted a search for a new primary
environmental consultant to complete the SRI/FS requirements in the AOC. A RFP was
submitted to four firms on February 5, 2013, interviews were conducted during the week
of March 4", and Amec was selected on March 18"™. Amec will immediately begin
transitioning into the project and will take the lead in responding to the comments.

As discussed during our February 20, 2013 meeting, Georgia-Pacific is agreeable to
working with the agencies to resolve the USEPA comments provided on a number of
basic methods and procedures (e.g., methods to calculate the sediment PCB surface
weighted average concentration (SWAC), and methods to trend historic fish PCB tissue
concentration data and predict future concentrations), issues which Georgia-Pacific
thought were agreed to in the approved SRI report. Selection of appropriate methods is
critical to both the evaluation of the effectiveness of the array of remedial alternatives in
the Area 1 FS, but also for monitoring and evaluating post-remedy progress toward
achievement of selected remedial goals. Georgia-Pacific expects that it should take 30
to 60 days for the work groups to go back over these key issues and reach agreement.





Since many of the requested revisions to the FS report are dependent upon having
acceptable sediment SWAC and fish trending methods in place, most of the effort to
complete the analysis of the existing and any new alternatives cannot be started until the
comments associated with these methods are resolved.

Georgia-Pacific is also concerned about the requested changes to the RAOs that we
thought were agreed to during the ASTM process, as well as agreements we thought
were reached on the TBERA included in the approved SRI report. To attempt to resolve
these concerns, Georgia-Pacific requested and EPA agreed to toll the time period to
formally dispute these comments 60 days to April 22". Georgia-Pacific has proposed a
meeting with EPA and DEQ management in early April in an effort to resolve these
issues outside of the formal dispute resolution process. Georgia-Pacific will follow-up
within the next week to confirm the meeting date. We would also like to discuss the
larger project schedule, as we have concerns about the value of data collection so far in
advance of decision making and upstream project work.

We appreciate your consideration of this request and look forward to working with
USEPA and MDEQ in completing the Feasibility Study.

Sincerely,

Georgia-Pacific, LLC

oy Je.

Garry Griffith, P.E.

Nicole Wood, Esq., USEPA

Paul Bucholtz, MDEQ

Robert Wagner, MDEQ

J. Michael Davis, Esq., Georgia-Pacific LLC
Alison Lathrup, Esq., Georgia-Pacific LLC
Chase Fortenberry, Georgia-Pacific LLC
Garret Bondy, P.E., Amec

Michael Erickson, P.E., ARCADIS
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